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MEMORANDUM 

 

To: Dr. Holliday 

From: Karen Dodd, Commissioner’s Delivery Unit 

Date: April 12, 2013 

Subject: Bimonthly Memo for Gap Delivery Plan 

 

 

OVERVIEW 

 
All strategies are on track to meet end-of-school year objectives. The greatest common 

improvement needed across strategies currently concerns identification of next-year (2013-14) 

milestones. Strategy teams are in the process of identifying/confirming milestones and tasks for 

2013-14 so that any pertinent plans, communication, and expectations are in place by end of May 

2013. While issues facing individual strategies are minor and do not warrant turning strategies 

yellow or red, these issues are identified below to maintain transparency. 

 

OVERALL LIKELIHOOD OF DELIVERY 
     

 

Strategy Aug ‘12 Oct ‘12 Dec ‘12 Feb ‘13 Apr ‘13 

 

ILP-Addendum 
     

Best Practices and Sustainability      

Consolidated Planning and Use of Data      

Digital Learning      

Professional Development      

Progress Monitoring      

      

 
ISSUES AND ACTIONS BEING TAKEN 

 

ILP Addendum 
Guidelines around 704 KAR 19:002 have been developed, are under review, and require 

approval by Goal Lead. Logistical barriers may exist for the strategy team in monitoring ILP-As. 

As a result, they have been working cross-functionally to identify ways in which student ILP-As 

can be monitored from multiple angles.  

 
Best Practices 
The strategy team finalized a rubric to evaluate submitted “best practices.” The strategy team 

should ensure that this same rubric is implemented consistently for all submitted practices. In 

addition, the strategy team should establish clear milestones and tasks that accurately reflect 

current and future work, which should be represented in CoPilot. 

 
Digital Learning 
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The pilot year for the blended learning, Algebra I, is nearly complete (April 30). Given the low 

impact potential of this strategy at present, the team must carefully examine pilot outcomes to 

target those practices most relevant and impactful to student scores. The strategy team is 

considering how to expand digital learning models to other domains, such as literacy, for 2013-

14. This work needs to be documented in CoPilot. 

 

Progress Monitoring 
The strategy team has been reviewing and updating milestones to reflect current work, as well as 

planning new milestones for 2013-14 .The schedule for development of the Progress Monitoring 

website and tools, including training on these products, is tight (i.e., most activities around these 

tasks will take place between June and July 2013). Thus, the strategy team will need to monitor 

task progress vigilantly. Planned activities, such as development of a cross-functional workgroup 

and communication with Co-ops and educational recovery (ER) staff, should facilitate task 

monitoring and progress.  

 


